
Town Hall Renovation Committee 
Meeting Notes October 3, 2018 

 
1) Router needs to be hooked up. It is in the container. 

a. John will take it out of container and bring to town office. 
b. “Someone” needs to call Consolidated Communications to hook it up. 

2) Request for use of town hall for August 2019 wedding. Difficult to confirm now. What if 
Gospel Hollow Players plan an event at that time? Donna to respond. 

3)   Discussion of Green Line Builder (Ernie) draft estimate of $291,000 
a. John and Donna met with Ernie to review ways to reduce cost. 
b. John, Jim Clark, Ernie to meet to review costs. 
c. Ernie included allowances for areas where he needs more detailed information 

from John for more accuracy. 
d. John to speak with Jim O’Riordan about the furnace size; seems oversized and 

maybe cost can be reduced. 
e. The group agreed to continue to pursue the quote with Green Line. 

4) John warned that the septic probably wouldn’t be installed until 2019. 
a. Additional holes dug at Ingpen’s; Don Marsh reviewed and soil looks good. 
b. Don says to budget $15,000 to $20,000 for septic; we estimated $30,000. 
c. John to arrange a meeting at town office with Ingpens, Denise, Clif, Scott, Donna, 

Alfred to begin a more indepth discussion of having septic on Ingpen’s land.  
Jeremy available 15 – 19; Clif can’t do it on the 19th; Scott back on 15th; could 
meet during the day. 

5) All the gravel that is needed inside the building is there; Alfred is doing excavating that 
needs to be done before Perry returns; Alfred is coordinating with Perry. 

6) Extra gravel not needed at town hall has been removed from site by town; need to 
transfer that cost out of town hall expenses. 

7) Andy Felice and John working together on foundation insulation and other 
miscellaneous items that need to be done before final cement pour. 
 

Notes by Donna 
 


